April 2010 Monthly Progress Report

Contract Number: EP-S7-09-08
Task Order 0005 Former United Zinc Smelter
Site Project Code: A78QRP00
Period of Performance September 29, 2009 - September 23, 2010 -
Billing Period: April 1,2010 - April 30,2010
Task Order Ceiling: $28,709.28
Invoice Total: $4509.62

1. Description of current work accomplished
CGS staff focused efforts on completing the work required for the Draft PRP
Search Report.

Records Specialist prepared corporate narratives, corporate successor
charts, scanned documents, filed documents, assisted in the review of the
report and followed up on documents ordered.

Regulatory Analyst attended meetings and Drafted the PRP Search Report.

On-site Mahager attended meetings with the EPA, completed monthly
progress report and sent email notification to EPA that Records Specialist
hours reached 91% on April 5.

2. Deliverables
Draft PRP Search report was delivered on April 27, electronically and
hardcopy as required in the statement of work. CGS has received general
comments from the EPA and is working on updating the report.

3. Outstanding Issues/QA/QC Status/Resolutions
On April 9, Regulatory Analyst sent email to TOPO in regards to difficulty in
obtaining corporate documents. The Attorney and TOPO had no further
suggestions for CGS staff.

4. Projected Activity Next Period
a. Estimated Direct Labor Hours: 40 hours
b. Estimated Costs: $0

Estimated hours are for updating and finalizing the PRP Search Report. No
costs are estimated for direct materials or travel.

5. Travel/ODC:
a. Supplies: $125.40 ($33.95 deferred to May)

b. Travel: $0
c. Total: $159.35 o 7 o
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April 2010 Monthly Progress Report

Direct materials expense of $33.95 has been deferred to May invoicing due to
posting of CGS Corporate Visa. No travel occurred during this billing period

for this site.

6. Percentage of Work Completed: 85%

7. Cumulative Work Completed
a. Work Completed: 423.20 hours spent on document collection, review,
logging information into database, copying, scanning, Title Search,
Corporate Research, drafting PRP Search Report and administrative
activities.
b. Tasks: Project Planning, Information Gathering, Title Search,
Corporate Research and PRP Search Report

c. Dollars Expended: $19,919.88

AMOUNT REMAINING $8,789.40
ODC Remaining $6,222.86
Total Amount Expended $19,919.88
Percent of Budget 69.38%
Expended
Percent Remaining 30.62%

Total CLIN | Current Total Percent Percent

Month Cumulative | CLIN CLIN

Hours Used Used Remaining | Remaining | Used
RECORDS SPECIALIST 230 20.3 230 0 0% 100%
REGULATQRY ANALYST 175 72.9 143 32 18.29% 81.71%
ONSITE MANAGER 50 7.3 45.2 4.8 9.60% 90.40%
PROGRAM MANAGER 20 3 5 15 - 75.00% 25.00%

Amount expended does not have retainage subtracted. Note amount expended

differs from the invoice by $459.57, which is the amount of the ODC budget
mathematical error. gt/
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Former United Zinc A78Q % Previous | March April Cumulative
Labor Classification: Completed | Labor Labor Labor HRS

. HRS HRS HRS
Task 1 - Project Management
Program Manager 2 0 3 5
On-Site Manager 27.5 10.4 7.3 45.2
Task 2 - Information Gathering 100%
Regulatory Analyst 14 7.1 0 21.1
Records Specialist 141.5 15.4 10.1 167
Task 3 - Title Search 100%
Regulatory Analyst 235 2 0 25.5
Records Specialist 10.9 18.5 7.1 36.5
Task 4 - Corporate Successorship 100%
Records Specialist 16.1 7.3 3.1 36.5
Regulatory Analyst 0 14.5 8 22.5
Task 9.3 - PRP Report 85%
Regulatory Analyst 0 9 64.9 739
ODC Categories:
Task 2 - Document Collection $177.68 $ 15.65 $125.40 $ 318.73
Task 3 - Title Search $100.54 $0 $0 $ 10054
Other ODC $ 4056 | $ - $ 1731 $ 57.87
Total ODC Expended $318.78 $15.65 $142.71 $ 47714
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